

EMPLOYEE PRODUCTIVITY REPORT

Rizeworld Digital Marketing Agency · April – May 2026

Employee Name	Aman
Mobile Number	+91 96942 99572
Department	Web Development intern
Reporting Period	April 2026 – May 2026 (up to 12 May)

PRODUCTIVITY AT A GLANCE

Working Days – April	18 days
Working Days – May (to 12 May)	10 days
Total Working Days Tracked	28 days
Total Task Items – April	18 tasks
Total Task Items – May	10 tasks
Projects Handled	Rizeworld Website, Zoniraz Audit, Fix My Future, Jain Events Planner

HIGHLIGHTS & OBSERVATIONS

• Consistent daily clock-in & clock-out discipline throughout April and May.
• April: Focused on Rizeworld website — backend, hero section, and language toggle feature.
• Late April: Expanded scope with Zoniraz website audit alongside ongoing development.
• Full May sprint (29 Apr onwards) dedicated to Fix My Future website backend.
• 12 May: New project onboarded — Jain Events Planner, showing growing client portfolio.
• Web development work spans backend coding, UI changes, and website audits.

PROJECT PHASE TRACKER

Phase & Period	Project / Focus Area
Phase 1 11 Apr – 15 Apr	Fix my future — Backend + Hero section + Language toggle
Phase 2 17 Apr – 25 Apr	Hero Section + Zoniraz Audit — Continued hero section dev; Zoniraz website audit added from 23 Apr
Phase 3 29 Apr – 11 May	Fix My Future Website — Full sprint on Fix My Future project (backend focus)+Avantika-review-qr
Phase 4 12 May onwards	Fix My Future + Jain Events — Dual project — Fix My Future ongoing + new Jain Events Planner

APRIL 2026 — DAILY TASK REPORT | Aman Roney

Web Developer · Rizeworld Digital Marketing Agency · Clock-Out KPI Summary

SECTION A — DAY-WISE TASK SUMMARY (Clock-Out KPI Only)				
Date	Day	Tasks / Work Done (Clock-Out)	Task Count	Notes
11 Apr	Saturday	Work on website backend · Hero section page changes	2	Two task updates logged — backend + hero
15 Apr	Wednesday	Hindi-English button work done · Hero section page changes	2	Feature toggle + UI section completed
17 Apr	Friday	Hero section page work on	1	—
18 Apr	Saturday	Hero section page work on	1	—
22 Apr	Wednesday	Hero section page work on	1	—
23 Apr	Thursday	Hero section page work on · Zoniraz website audit	2	Audit added at end of day
24 Apr	Friday	Hero section page work on · Zoniraz website audit	2	—
25 Apr	Saturday	Hero section page work on · Zoniraz website audit	2	—
29 Apr	Wednesday	Fix My Future website — backend work on	1	Project shift: Fix My Future website
30 Apr	Thursday	Fix My Future website work on	1	—
TOTAL / AVERAGE			Avg: 1.5	Total tasks: 15

SECTION B — PROJECT TASK MAPPING				
Date	Day	Project	Task Type	Status
11 Apr	Saturday	Rizeworld Website	Backend Dev + Hero Section UI	✓ Completed
15 Apr	Wednesday	Rizeworld Website	Language Toggle Feature + Hero	✓ Completed
17 Apr	Friday	Rizeworld Website	Hero Section Development	✓ Completed
18 Apr	Saturday	Rizeworld Website	Hero Section Development	✓ Completed
22 Apr	Wednesday	Rizeworld Website	Hero Section Development	✓ Completed
23 Apr	Thursday	Rizeworld Website + Zoniraz	Hero Section + Website Audit	✓ Completed
24 Apr	Friday	Rizeworld Website + Zoniraz	Hero Section + Website Audit	✓ Completed
25 Apr	Saturday	Rizeworld Website + Zoniraz	Hero Section + Website Audit	✓ Completed
29 Apr	Wednesday	Fix My Future Website	Backend Development	✓ Completed
30 Apr	Thursday	Fix My Future Website	Backend Development	✓ Completed
MONTHLY SUMMARY Working Days: 10 · Avg Tasks/Day: 1.5 · Total Task Items: 15				

MAY 2026 — DAILY TASK REPORT | Aman Roney

Web Developer · Rizeworld Digital Marketing Agency · Clock-Out KPI Summary

SECTION A — DAY-WISE TASK SUMMARY (Clock-Out KPI Only)				
Date	Day	Tasks / Work Done (Clock-Out)	Task Count	Notes
01 May	Friday	—	—	No KPI logged — Clock out only
02 May	Saturday	Fix My Future website work on	1	—
04 May	Monday	Fix My Future website work on	1	—
05 May	Tuesday	Fix My Future website work on	1	—
06 May	Wednesday	Fix My Future website work on	1	—
07 May	Thursday	Fix My Future website work on	1	—
08 May	Friday	Fix My Future website work on	1	—
09 May	Saturday	Fix My Future website work on	1	—
11 May	Monday	Fix My Future website work on	1	—
12 May	Tuesday	Fix My Future website work on · Jain Events Planner website	2	New project added — Jain Events
TOTAL / AVERAGE			Avg: 1.0	Total tasks: 10

SECTION B — PROJECT TASK MAPPING				
Date	Day	Project	Task Type	Status
01 May	Friday	—	—	— No KPI
02 May	Saturday	Fix My Future Website	Backend Development	✔ Completed
04 May	Monday	Fix My Future Website	Backend Development	✔ Completed
05 May	Tuesday	Fix My Future Website	Backend Development	✔ Completed
06 May	Wednesday	Fix My Future Website	Backend Development	✔ Completed
07 May	Thursday	Fix My Future Website	Backend Development	✔ Completed
08 May	Friday	Fix My Future Website	Backend Development	✔ Completed
09 May	Saturday	Fix My Future Website	Backend Development	✔ Completed
11 May	Monday	Fix My Future Website	Backend Development	✔ Completed
12 May	Tuesday	Fix My Future + Jain Events	Backend Dev + New Project Onboarded	✔ Completed
MONTHLY SUMMARY Working Days: 10 · Avg Tasks/Day: 1.0 · Total Task Items: 10				